

Report Period: Aug 17-30

Summary of Progress in this Period

1. Layed out the roles for each members
 2. Started researching for microgrid papers. (IIT chicago microgrid, etc...)
 3. Discuss the possibilities of different sources of power generations.
 4. Set up a meeting schedule for the team and meetings with Dr. Anne Kimber to discuss the project.
 5. Had the initial meeting with Dr. Anne Kimber, a basic 4-week plan was proposed.
-

Pending Issues

1. Haven't seen the crate or its components.
 2. Lack of knowledge about the microgrid.
-

Plans for Upcoming Reporting Period

1. Researching more about microgrids (components, power sources, etc...)
 2. Apply for the project funding.
 3. Set up a time to meet at the crate.
 4. Proposed ideas for different power sources.
-